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SUMMARY: Workplan approved by Chris Early; tasks proceeding as planned.
Apparent EPA/DOE decision not to proceed with merger.
Proceeding with preliminary tasks of HES port and interface upgrade.

PROBLEMS: None

ACTION ITEMS FOR DOE: Provide feedback to LBNL on new interface mockups.

1. Software Review
* Report undergoing final internal review by Jim McMahon.
* Publication imminent

2. Coordination, Planning, Budget, and Tech Transfer
* Bi-weekly planning meetings
* Internal reporting and cost-tracking framework established
* Extensive discussions on merger.
* Apparent decision by DOE and EPA not to proceed with merger
- HES to continue to be developed independently
- No major impact on technical plan; programming and interface design goals largely unchanged
* Progress Report 1-FYO02 prepared

3. Documentation
¢ QOutline has been prepared for the DOE-2 documentation sub-task
¢ QOutline in preparation for appliances documentation sub-task

4. Operations & Maintenance
* Normal progression
* Broken links identified and slated for repair

5. New HVAC Features & Outputs
Work has begun

6. HES Interface Improvement (Formerly "Merger of HES/HIT Content & Features")
9a. HES Interface Improvement Scoping Study (Formerly "Merger Scoping Study")
* Detailed mockup of new interface prepared and forwarded to DOE for comment
* Began specification of tasks for "Porting" existing HES code to Enhanced Java Beans
* Programmer to visit LBNL for two weeks in September to perform major work

7. Window-Selection Decision Tree
* Meetings with Windows Group (Decision-Tree team)
* Begun coordination of decision tree questions and future HES inputs

8. Energy Education Module ("Energized Learning")

¢ Cost-share from LBNL Center for Science and Engineering Education

* Pre-service teacher spent 10 weeks at LBNL working on project

* Example "Lesson Plan" prepared

* Additional Lesson Plan concepts developed

* Web interface conceptual design

* Reviewed "Education Standards" to assist in making
proposed energy-education material relevant and helpful to teachers

* Energized Learning Poster prepared

* Presented project to DOE Office of Science Education director during LBNL site visit
excellent feedback



